Team Check-in Report - Saturday, October 17, 2026, 6:50 PM ET

Summary

Nothing is late. Orbit Fall is fast-tracked to the front of the queue as of this check-in. Joustline's full rough draft is now due November 15, 2026, and the scene-by-scene storyline plan is due October 31. Tonight's watch items: Canon's Chapter 1 dialogue (8:30 PM ET) and Picket's joust controls (9:00 PM ET), neither filed yet.

Gotchu (VP)

Moved Joustline to joustline.leonlink.net (DNS added, domain verified, old address still works) and pointed the homepage Chapter 1 link at it. Updated the homepage welcome box with Leon's intro, moved "What Is AI, Really?" to the top, and added "Play our games here" linking to the game lobby. Put Peter's trimmed trailer live. Filed Directives for the Nov 15 rough-draft date and the all-hands Joustline plan. Next: rework the Joustline schedule back from Nov 15, assign equal shares once Orbit Fall and Torcs & Thrones are done, and deliver the scene-by-scene storyline by Oct 31 (progress draft around Oct 24). Still owns Torcs & Thrones and the Ch1 combined build tonight.

Picket (Reviewer)

Joust controls for Joustline Chapter 1 (two-finger touch: hold to steady, tap to strike) are due 9:00 PM ET tonight and not yet filed - not late, but the main watch item. Also reviewing Peter's trailer (already live), Canon's AI series fixes (due Oct 18, 12 PM ET), and checking Orbit Fall with Gotchu before it goes live.

Play (QA)

Testing Orbit Fall alongside Peter's fixes, in parallel to speed it through: phone-first, working touch controls, no prices. Will then test Joustline Chapter 1 once controls and dialogue land. Nothing late.

Canon (Writer)

Joustline Chapter 1 dialogue due 8:30 PM ET tonight (Jacques speaks only to Bart; Bart stays just a knight). AI series review fixes due Oct 18, 12 PM ET: citation fix in Part 4, soften the peer-reviewed footer and the "five times" claim, clarify the agents line, cleanup list, and remove both personal memory-note examples from Part 3. Will draft storyline scenes chapter by chapter for the Oct 31 plan. Nothing late yet.

Peter (Drafts)

Finished the trailer edit early: old link cut, new end card "Coming soon - joustline.leonlink.net", file down from 13.2 MB to 4.5 MB; now live. Leads Orbit Fall fixes, fast-tracked tonight. Crystal Types and Ceramic Bezels drafts already filed and awaiting the SEO checklist. Nothing late.

Stonewall (Advisor)

Advise and veto role only; no tasks delegated to him. Available to weigh in on the Joustline Nov 15 schedule. Nothing late.

Mushroom (Morale)

Keeping the team steady through tonight's Chapter 1 push and the Orbit Fall sprint. No deliverables due. Nothing late.

Joe (Other Games)

Testing the for-the-major-general games to team standards before any go on the site; due Oct 31. First update filed earlier today. Nothing late.