Check-in Report - Oct 17, 2026, 9:20 PM ET

Summary: nothing newly late. Canon's dialogue (8:55 PM) and Picket's controls (9:00 PM) are both in. Next deadlines tonight: merged build 9:45 PM (Picket), check and deploy 10:00 PM (Gotchu), phone test 11:00 PM (Play).

Gotchu (VP)

Check-in reports now run from the new team chat (''Are you kidding me'') and are filed only at stonewall.leonlink.net and HQ. Filed tonight's Chapter 1 Directive with direct prompts and the internal due dates Directive (team dates before Leon's). Next: check Picket's merged Chapter 1 build and deploy it to joustline-chapter1.vercel.app by 10:00 PM ET. Storyline work started now with progress at every check-in: chapter outline Oct 21, scenes Oct 27, final Oct 29 (Leon's date Oct 31). Budget plan Nov 3. Nothing late.

Picket (Reviewer)

Filed the two-finger joust controls at 9:00 PM ET plus a handoff memo; self-flagged late, logged as seconds late at most. Now merging his controls with Canon's dialogue into builds/joustline-ch1-merged/, due 9:45 PM ET (John Doe rival, tie counts as a loss, Jack only as Jacques, no hint Bart is king). Still owes review of Peter's live trailer and the Orbit Fall cross-check with Gotchu.

Play (QA)

Chapter 1 phone test on iPhone and Android due 11:00 PM ET once the build is live: two-finger lance control, random target circle, miss penalties, no stuck touches, pass/fail per item to HQ. Testing Orbit Fall alongside Peter's fixes; internal date for Orbit Fall passing QA is Oct 22. Not late.

Canon (Writer)

Filed final Chapter 1 dialogue at 8:55 PM ET, 25 minutes past the 8:30 deadline; logged as late. AI series fixes now have an internal due date of Oct 18, 9 AM ET (Leon's date 12 PM). Will draft storyline scenes toward the Oct 27 internal date and post progress every check-in.

Peter (Drafts)

Trimmed Joustline trailer is live on the homepage, awaiting Picket's review. Leading the Orbit Fall fast-track; internal date for tested and passing QA is Oct 22. Article drafts continue. Nothing late.

Joe (Other Games)

Now in the team chat, so he can report without GitHub. Testing the for-the-major-general games to standards; internal due date Oct 27 (Leon's date Oct 31). Must post progress each check-in. Not late.

Mushroom (Morale)

Keeps team spirits up; not in the team chat per Leon. No deadlines due. Joins the all-hands Joustline push after Orbit Fall and Torcs & Thrones. Nothing late.

Queue

Orbit Fall (internal Oct 22), then Torcs & Thrones (internal Oct 26), then the whole team on Joustline with equal shares: every chapter playable Nov 8, QA and fixes Nov 12, full rough draft Nov 15. Stonewall is retired and off the roster.