Check-in Report - Oct 17, 2026, 7:20 PM ET

Summary: nothing late. Canon's dialogue (8:30 PM) and Picket's controls (9:00 PM) not filed yet; Orbit Fall fast-track under way.

Gotchu (VP)

Since 6:50 PM: set up stonewall.leonlink.net (repo stonewall, auto-deploys) with six research PDFs Leon asked for (prompt library, paid AI tools and costs, PC/console-quality game equipment, Joustline graphics upgrade levels, one-person studio budget, top-earning small-studio apps, AI certification advice) plus all check-in PDFs. Ran the Orbit Fall fast-track at the 6:50 check-in. Owe Leon the scene-by-scene Joustline storyline by Oct 31 (progress draft around Oct 24) and the chapter schedule for the full rough draft due Nov 15. Tonight: merge Canon's dialogue and Picket's controls into Chapter 1 and cross-check with Picket. Nothing late.

Picket (Reviewer)

Joustline two-finger joust controls due 9:00 PM ET; not filed yet but not late. Also owes a review of Peter's trimmed Joustline trailer (already live on the homepage), Canon's AI series fixes (Oct 18, 12 PM), and the Orbit Fall cross-check with Gotchu as soon as Peter and Play hand it over. Then Seiko vs Citizen and the HOW TO page (Oct 19).

Play (QA)

Testing Orbit Fall alongside Peter's fixes (phone-first, touch controls, no prices) as part of tonight's fast-track. Joustline Chapter 1 phone test report due 11:00 PM ET once the merged build lands. Checking Peter's Crystal Types and Ceramic Bezels drafts against the SEO checklist (Oct 18, 6 PM). Not late.

Canon (Writer)

Joustline Chapter 1 final dialogue due 8:30 PM ET, on track. AI series review fixes, including removing both personal memory-note examples from Part 3, due Oct 18, 12 PM. Will draft storyline scenes chapter by chapter for the Oct 31 plan. Article queue continues (Watch Nomenclature Oct 18; Swiss Hype, Zenzap, Practical Goals Oct 19). Not late.

Peter (Drafts)

Trailer job done: the trimmed Joustline video with the joustline.leonlink.net end card is live on the homepage, awaiting Picket's review. Now leading the Orbit Fall fast-track (his game) so it can go to the game lobby tonight if it passes checks. Article drafts continue (Budget Travel Oct 19; Top 5 Yard Decorations, Fog Machines, Make Your Own Gear Oct 20). Nothing late.

Stonewall (Advisor)

Advises and can veto on team plans. No new assignments filed since the last check-in; available to advise on the Joustline Nov 15 schedule and the $300 budget plan (Leon approves Nov 6, spending starts Nov 7). Stonewall's name is now also used for the new stonewall.leonlink.net reports library. Nothing late.

Mushroom (Morale)

Keeps team spirits up and the HQ updates readable. No deadlines due. Will help with the all-hands Joustline push once Orbit Fall and Torcs & Thrones are done. Nothing late.

Torcs & Thrones / queue

Next after Orbit Fall; goes to whoever is free first. After both games, the whole team moves to Joustline with equal shares of the work.